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ESTIMATE RUN 05/09/2008

ESTIMATE SUMMARY 14:57:10

CONTID: C16564         ESTIMATE NO: 0002 PROG 2005

PCN: 16564-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 ITS EQUIPMENT (FED TO BO PERCENT TIME:

PROJECT NO: ITS0361-087                   

US 36 ITS EQUIPMENT (FED TO BO

NAME OF ROAD: 036B

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 05/09/2008 DATE TIME STARTED 03/05/2008

250 N. MAIN ST. DATE LET 01/31/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/25/2008 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 03/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 668,599.00 PARTICIPATING $ $ 3,694.72

AWARD PROJECT AMT: 602,474.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -110.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.11

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/20/2008 ??:??:??

6/20/2008 ??:??:??

2.93%

648,980.04

3,694.72

3,694.72

3,583.88

$

$

$

$

19,618.96

0.00

19,618.96

0.00

19,618.96

-588.57

0.00

19,030.39

0.00

AMOUNT DUE 19,030.39 3,583.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,583.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0
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PCN: 16564-BID    ESTIMATE RUN 05/09/2008

PROJECT: ITS0361-087                   ESTIMATE NO: 0002 14:57:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 50.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01597  
 

0010 EROSION LOG (12 INCH) 50.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00002  
 

0015 STORM DRAIN INLET PROTECTION 10.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

208-00050  
 

0020 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00205  
 

0025 RESET TV CAMERAS 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-00473  
 

0030 FENCE (TEMPORARY) 400.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11580  
 

0035 2 INCH ELECTRICAL CONDUIT (BORED) 550.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

613-00206  
 

0040 2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01200  
 

0045 PULL BOX (24"X36"X18") 4.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

613-07034  
 

0050 SOLAR COLLECTION SYSTEM 1.000 0.000

EACH 0.000 0.00

9,060.00000 0.000 0.00

613-50375  
 

0055 SYSTEM INTERGRATION AND TESTING 1.000 0.180

L S 0.040 3,144.72

78,618.00000 0.220 17,295.96

614-10320  
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PCN: 16564-BID    ESTIMATE RUN 05/09/2008

PROJECT: ITS0361-087                   ESTIMATE NO: 0002 14:57:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MICROWAVE VEHICLE RADAR DETECTOR 6.000 0.000

EACH 0.000 0.00

8,500.00000 0.000 0.00

614-72887  
 

0065 SIGNAL CABLE 300.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

614-72893  
 

0070 TRAFFIC SIGNAL CONTROLLER CABINET (INSTALL ONLY) 4.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

614-75855  
 

0075 TELEMETRY (MASTER) 8.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

614-86006  
 

0080 SERIAL TO IP CONVERTER 9.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

614-86007  
 

0085 *WIRELESS MESH ROUTER 18.000 0.000

EACH 0.000 0.00

6,005.00000 0.000 0.00

614-86101  
 

0090 *WIRELESS DEVICE ROUTER 13.000 0.000

EACH 0.000 0.00

5,450.00000 0.000 0.00

614-86102  
 

0095 *WIRELESS ROUTER CONTROLLER 1.000 0.000

EACH 0.000 0.00

18,110.00000 0.000 0.00

614-86103  
 

0100 TELEMETRY (FIELD)(INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

614-86106  
 

0105 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 100.000 0.000

LF  0.000 0.00

44.50000 0.000 0.00

614-87010  
 

0110 OPTICAL TRANSCEIVER 2.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

614-87020  
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PCN: 16564-BID    ESTIMATE RUN 05/09/2008

PROJECT: ITS0361-087                   ESTIMATE NO: 0002 14:57:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLOSED CIRCUIT TELEVISION (INSTALL ONLY) 2.000 0.000

EACH 0.000 0.00

1,565.00000 0.000 0.00

614-87321  
 

0120 CLOSED CIRCUIT TELEVISION POLE 3.000 0.000

EACH 0.000 0.00

5,140.00000 0.000 0.00

614-87325  
 

0125 VIDEO ENC/DEC 5.000 0.000

EACH 0.000 0.00

4,975.00000 0.000 0.00

614-87660  
 

0130 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

42,500.00000 0.000 0.00

626-00000  
 

0135 *FLAGGING 200.000 0.000

HOUR 0.000 0.00

20.00000 0.000 0.00

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

82.00000 0.000 0.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 60.000 2.000

DAY 1.000 550.00

550.00000 3.000 1,650.00

630-00012  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80341  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 1.500

EACH 0.000 0.00

82.00000 1.500 123.00

630-80342  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

630-80343  
 

0165 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

630-80344  
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PCN: 16564-BID    ESTIMATE RUN 05/09/2008

PROJECT: ITS0361-087                   ESTIMATE NO: 0002 14:57:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.000 0.00

550.00000 0.500 275.00

630-80358  
 

0175 *PORTABLE MESSAGE SIGN PANEL 15.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-80359  
 

0180 *DRUM CHANNELIZING DEVICE 30.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

630-80360  
 

0185 *TRAFFIC CONE 200.000 25.000

EACH 0.000 0.00

11.00000 25.000 275.00

630-80380  
 

0190 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

10,600.00000 0.000 0.00

630-85040  
 

0195 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0210 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0215 F/A OBTAIN POWER FROM 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
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PCN: 16564-BID    ESTIMATE RUN 05/09/2008

PROJECT: ITS0361-087                   ESTIMATE NO: 0002 14:57:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $3,694.72 19,618.96CURRENT AMT 668,599.00 $$

PROJECT TOTAL 3,694.72 $ 19,618.96CURRENT AMT 668,599.00 $$


